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DAILY FIELD REPORT 
 

Supplemental PDI Investigation – OU3 

Pohatcong Valley Groundwater Contamination Superfund Site 
Warren County, New Jersey 

 
DATE: Friday, December 28, 2018 
 
PREPARED BY:  Michael Eddings/Stan Popelar 
 
RAMBOLL ON-SITE:  Mike Eddings, Nita Shinn, Taylor Carroll, Gina Daniel, Nick 
Zuerweller, Jay Shipley, Aaron Knowlton, and Adrian Ezeagu 
 
SUBCONTRACTORS ON-SITE:  Cascade Drilling (Ben Grim, Marshall Daniels, Dennis 

Schweisthal, Kevin Smith, Jon Weeks, Oiden Gonzales, 
Kendall Schultz, Chris Barden, Scott Parkes, Rob Jackson, 
Chris Hubler, Lucas Ainslie)  
Advanced Geophysical Services (Greg Fournier) 

     
VISITORS:  USACE (Patrick Nejand, John Canby) 
   
WEATHER: Low 39oF, high 53oF, fog, clouds. 
 
ACTIVITIES PERFORMED THROUGH 7PM  
(START OF 2ND SHIFT 12/27 TO END OF 1ST SHIFT 12/28) 

 
 Grouted holes and installed steel pipe to a depth of 132 ft Bgs for future 

thermocouple installation at PDI-SB27 and PDI-SB28. 
 Broke down rigs and containments. 
 Moved both rigs to the next set of borings; PDI-SB29 and PDI-SB30. 
 Begin drilling PDI-SB29 and PDI-SB30. 
 Conducted subsurface utility clearance at additional potential boring locations. 
 Drilled and sampled PDI-SB29 from 0 to 40 feet bgs. 
 Drilled and sampled PDI-SB30 from 0 to 25 feet bgs. 

HSEQ ACTIVITIES/OBSERVATIONS (hazards, near misses, incidents or safety 
considerations) 

 CRM/HSEQ Tailgate Safety Meeting was held at the on-site job trailer for all onsite 
personnel at the Albéa facility at 191 Hwy 31 N, Washington, NJ. 

 
SAMPLE COLLECTION ACTIVITIES:    

 No samples collected or sent to the offsite laboratory. 

PROBLEMS, CONCERNS AND RESOLUTIONS:   

 No problems to report.  
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 Ramboll and Rio Tinto held a conference call with the EPA/USACE in which we 
discussed modifying sample intervals for future borings during this field effort.  It 
was decided that from the surface to 60 ft bgs that we would continue conducting 
PID screening of soil, but not collect soil samples for laboratory analysis.  Below that 
depth, laboratory sampling intervals would be consistent with what was done at 
borings PDI-SB27 and PDI-SB28 (two soil samples for lab analysis for every 5 
vertical feet of boring).  Additionally, it was decided to terminate each boring below 
120 feet if PID readings were sufficiently low (i.e.; if these criteria are met there is 
no need to drill to depths that competent bedrock is encountered). 

ANTICIPATED TASKS THROUGH Saturday, December 29, 2018:    

 Complete drilling and sampling borings PDI-SB29 and PDI-SB30. 
 Grout holes and install steel pipe for future thermocouple installation at PDI-SB29 

and PDI-SB30. 
 Break down rigs and containments. 

 

PHOTOGRAPH(S) ATTACHED?         YES       NO  
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Location PDI-SB30 showing vacuum tube that had to be moved. 
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Containment inside PDI-SB30. Product track can be seen through containment. 

 

Outside of the containment at PDI-SB30. 
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Containment at PDI-SB29. 
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CON

 
Containment at PDI-SB30. 
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